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Project #1: $7.5m

Bainbridge Island Eagle Harbor Maintenance Facility

Project Timeline

Initial Build-out of Maintenance Building Annex: 
Will support the core shops in the Maintenance 
Building and house the Shore Gang shop. First round 
of visual improvements. (Washington State Ferries is 
working with the community on specific design elements.)

Slip Conversion: Conversion  
of Slip B from a walk-on slip to 
a drive-on slip.

Repairs to Dock: Repair of the dock facilities and Slip E to make struc-
turally sound and maintain existing utilities. This includes replacement 
of rotted piles and support beams. Remodel Maintenance Building: 
Rehabilitation of existing Maintenance Building to address structural, 
seismic, and functional needs.

Washington Department of Ecology Water Quality Standards: 
Implementing Agreement executed February 13, 1998
Washington Department of Fish and Wildlife (wdfw): Joint Aquatic 
Resources Project Application (jarpa) Hydraulic Project Approval (hpa) 
issued January 31, 2006
Corps of Engineers Nationwide Permit 3: jarpa submitted November 
16, 2005 (currently under review)
City of Bainbridge Island Shoreline Substantial Development Permit 
Exemption: submitted November 21, 2005 (currently under review)
City of Bainbridge Island Building Permit: to be submitted once 90% 
building plans are complete
National Marine Fisheries Service (nmfs) Biological Assessment (BA): 
draft concurrence received August 2006
US Fish and Wildlife concurrence on BA: received June 16, 2006
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City of Bainbridge Island (COBI) Shoreline Substantial Development Permit: Although not in or over 
water, a permit will be required because the Annex is proposed to be located within 200-feet of the 
“Ordinary High Water.” 
COBI Shoreline Management Variance: will likely be required for proposed building height
COBI Zoning Code Variance: will likely be required for proposed setbacks, landscaping, and outside storage 
COBI Building Permit: to be submitted once 90% building plans are complete
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Project #2: $21.2m 

Project #2 Permitting

Project #3: $6.4m funded
Full Build-out of Maintenance Building Annex: 
Construction of a permanent storeroom 
and training facility. Second round of visual 
improvement: relocating exterior storage into 
the interior of the Annex.

Project #3 Permitting

The Annex is located upland, not on the dock structures repaired in Phase 2.

SEPA: Checklist with a threshold Determination of Non-Significance 
issued March 2006

SEPA: Checklist anticipated to be submitted in 2008

updated 16 August 2006

Total funding to date of $38.0m 
includes $2.0m for right-of-way 
and $0.9m for project scoping.

one year delay due 
to sepa challengeConstruction Phase 1

Construction Phase 2
(formerly construction phases 2 & 4)

C o M P l E T E

two year delay due 
to sepa challenge

Construction Phase 3a: $6.4m
(formerly Construction Phase 3)

Construction Phase 3b (currently unfunded)
(formerly Construction Phase 5)


